P KLEINFELDER

An employee owned company

October 19, 2006
File: 59848.01

Ms. Lisa Johnson

Nevada Division of Environmental Protection
Bureau of Corrective Actions

901 South Stewart Street, Suite 4001
Carson City, Nevada 89701-5249

SUBJECT:

Reference:

Report of Completion
Belaustegui Park
Battle Mountain, Nevada

“Scope of Work for Park Development, Belaustegui Park, Battle Mountain,
Nevada”, dated October 6, 2005, by Kleinfelder, Inc.

Dear Ms. Johnson:

Kleinfelder prepared this report of completion for the Nevada Division of Environmental
Protection (NDEP) for park development activities performed at the Belaustegui Park
site in Battle Mountain, Nevada. A site location map is included as Plate 1. All work
was performed in general accordance with the referenced scope of work, and executed
under the existing contract between Kleinfelder and the NDEP (Contract No. 06-015).

Kleinfelder implemented the scope of work that included the following tasks:

o Task 1: Planning Activities

e Task 2: Final Design

o Task 3: Park Construction

s Task4: Report of Completion
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Park development activities were completed in accordance with the referenced scope of
work with no significant modifications. The attached Report of Completion presents a
summary of field activities.

We appreciate the opportunity to be of service to the NDEP on this project. If you have
any questions or need additional information, please contact either the undersigned in
our Reno office at (775) 689-7800.

Sincerely,

KLEINFELDER, INC.

<P T

Joshua P. Fortmann, C.E.M. #1730, exp. 6/21/08
Project Geologist

I hereby certify that | am responsible for the services described in this document and for the
preparation of this document. The services described in this document have been provided in a
manner consistent with the current standards of the profession and to the best of my knowledge
comply with all applicable Federal, State and local statutes, regulations, and ordinances.

Reviewed by:

S
Z Y

Eric Hubbard, CEM
Geoscience Manager

.

MS:JPF kw

Enclosures: Report of Completion
Appendix A . Plates
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B KLEINFELDER

REPORT OF COMPLETION FOR PARK DEVELOPMENT
BELAUSTEGUI PARK
BATTLE MOUNTAIN, NEVADA

File: 59848.01
September 19, 2006

Background

Kleinfelder performed Phase Il Environmental Site Assessment (ESA) activities at the
site during August 2002. Based on the ESA findings, Kleinfelder recommended the
installation of a low permeability cover such as concrete, asphalt or a soil “cap”
consisting of a minimum of 12-inches of clean, import soil. A deed
restriction/notification should alsc be employed with either “cap” option.

On July 28, 2005, Kleinfelder attended a planning meeting with the NDEP and a
representative of Lander County. A conceptual park plan was developed including RV
parking, picnic benches, and shade trees. Based on the conceptual plan Kleinfelder
solicited bids for landscape design and park construction.

Task 1: Planning Activities

In accordance with the developed conceptual plan, Kleinfelder subcontracted the
services of Places Consulting, Inc., a landscape architecture firm. Places Consulting
developed two conceptual alternative drawings for the park landscape design. The two
conceptual drawings were presented to the Lander County Planning Commission at the
October 19, 2005 meeting. The Planning Commission selected the Basque themed
conceptual alternative. The selected conceptual alternative was presented to the
Lander County Commissioners at the November 14, 2005 County Commission meeting.
The Commissioners approved the conceptual plan, and development of final design
plans was initiated.

Task 2: Final Design

Based on comments from the Planning Commission and County Commission, a final
park design was developed. Places Consulting developed a final park design including
all park elements and a final grading plan. The final design was based on the site
topographic map provided by Shaw Engineering and the site boundary survey provided
by Lander County. The final design plan was completed in April 2006 and included a
planting plan and details, a layout plan and details, a grading plan, an irrigation plan and
details and a revegetation plan.
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Task 3: Park Construction

Kleinfelder subcontracted Swéeney Construction of Battle Mountain to provide
construction services. On August 1, 2006, a preconstruction meeting was held at the
subject site. Attendees included representatives of Kleinfelder, Sweeney Construction,
Lander County and the University of Nevada, Reno Cooperative Extension. Finai
design plans were provided to Sweeney Construction and Roger Sutton of Lander
County.

Sweeney Construction placed and compacted approximately 1800 cubic yards of fill
material provided by Lander County. A minimum thickness of one-foot of native soil
was placed and compacted over the entire site. Fill was also placed in the Nevada
Department of Transportation (NDOT) right-of-way located adjacent to the south of the
site, as allowed by the encroachment permit acquired from NDOT by Lander County.
Following fill placement, aggregate base was placed in the vehicle parking spaces and
at the concrete pad locations. Five concrete pads were installed for future placement of
picnic tables. All construction activities were performed in general accordance with the
Standard Specifications for Public Works Construction 2002 (Orange Book). Kleinfelder
performed multiple site visits during construction to provide oversight services.
Photographs of construction activities are shown on Plates 2 and 3. Soil compaction
and concrete testing was not required by Lander County.

Task 4: Report of Completion

Following completion of construction activities, Kleinfelder and the NDEP met with
Sweeney Construction to observe the site. The NDEP reported the completion of park
construction activities to the Lander County Commissioners at the October 9, 2006
meeting. Following NDEP and Lander County approval of park construction, Kleinfelder
prepared this report of completion. Subsequent irrigation system and vegetation
installation, as well as ongoing maintenance, will be performed by Lander County.
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SITE LOCATION MAP

BELAUSTEGUI PARK
BATTLE MOUNTAIN, NEVADA
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Photo 1:
Fill staging at subject
site.

Photo 2:
Fill placement.
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Photo 3:

Aggregate base
placement for concrete
pads and parking
spaces.

Photo 4:

Completed fill,
aggregate base and
concrete placement.
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